

Individual Progress Update

The individual tables have been combined, and the tasks have been ordered in the order that appears in our software design document

Milestone 1 Tasks

Task name	Assigned to	Status	Estimated Completion Percentage
Add API Calls to Login Page	Minsu Pak	Partially Completed	40%
Add API Calls to Complete Signup Page	Minsu Pak	Partially Completed	40%
Add API Calls to Complete Analyze Page	Yoonseong Kim	Complete	-
Complete Account Setting Page	Minsu Pak	Complete	-
Add API calls to Pricing Page	Minsu Pak	Partially Completed	40%
Complete Purchase Token Page	Yoonseong Kim	Partially Completed	40%
Complete Purchase Page	Minsu Pak	Partially Completed	40%

Milestone 2 Tasks

Task name	Assigned to	Status	Estimated Completion Percentage
Login API	Minsu Pak	Partially Completed	40%
Sign Up API	Minsu Pak	Partially Completed	40%
Analyze Image Web API	Yoonseong Kim	Complete	-
Analyze Image API API	Yoonseong Kim	Partially Completed	40%
Generate API Token API	Yoonseong Kim	Partially Completed	40%
Change Password API	Minsu Pak	Partially Completed	40%
Purchase Plan API	Minsu Pak	Partially Completed	40%
Purchase Token API	Minsu Pak	Partially Completed	40%
Cancel Plan API	Minsu Pak	Partially Completed	40%
Delete Account API	Minsu Pak	Partially Completed	40%
Train Anime Art Model	Yoonseong Kim	Complete	-

Milestone 3 Tasks

Task name	Assigned to	Status
Find and Document Issues	Team	Not Started
Fix Documented Issues	Team	Not Started
Deploy for Beta Release	Team	Partially Completed (40%)

Milestone 4 Tasks

Task name	Assigned to	Status
Implement Stretch Goals	Team	Not Started
Get User Feedback	Team	Not Started
Implement Feedback or Fix Bugs	Team	Not Started

For all the partially completed tasks, the back-end logic needs to be developed. Specifically, the authentication and database communication need to be set up. The reason why we are taking so long is that we want to attempt to put in a bit of security in our system.

Group Progress Update

After reviewing our schedule, we have concluded that we did not have as much time as we initially thought. Due to a series of unfortunately timed assignments and exams, the work for the TrueVision project had to be pushed back. As of writing this section in the report, we have nearly completed all visual aspects of our project. Additionally, the time-consuming AI training is complete as well.

As for the completion status of our use cases and tasks, our use cases are roughly 80% complete. 3 of our interesting use cases are completely finished, and the other two are currently in progress. The two use cases in progress require the completion of our secure (with cryptography). As for the tasks, we need to complete our Kerberos-like crypto system, and then we can finish them very quickly.

Thankfully, we were initially very ahead of schedule. We devised our milestone schedule based on our previous progress rate, and with our delays, we are essentially on schedule to finish the project in time. In fact, we would say that in the past 2 days, we have completed roughly 1-2 weeks' worth of backlogged work. Additionally, once the Kerberos-like crypto system is completed, the APIs for front and back end will be implemented in a day or two.

Overall, we have decided that our group has achieved an A- for our progress. Thanks to our diligent work early on, we managed to be far enough ahead so that the unfortunate circumstances that caused our delay did not have a negative final impact on our delivery date. We as a team believe we would have given ourselves an A if we were not delayed so much.